

Brief Report v1 - EBU6304 First Assessment

1. Fact-finding techniques

- Stakeholder interview simulation (TA, MO, Admin)
- Workflow pain-point mapping from current form/excel process
- Rapid feedback cycles from weekly sprint reviews

2. Prioritization and estimation

- MoSCoW prioritization for release planning
- Fibonacci story points for uncertainty-aware estimation
- Sprint 1 focuses on demonstrable core functions only

3. Iteration plan

- Sprint 1 (2026-03-12 to 2026-03-22): profile, job listing, apply, status, post-job, workload summary
- Sprint 2: indexing optimization, status transition governance, integration tests
- Sprint 3+: UX polish and advanced assistive features

4. Architecture and quality strategy

- Layered architecture: Servlet -> Service -> Repository -> FileStore
- Text-only persistence (JSONL) to satisfy coursework constraints
- Stability via validation, idempotent submission, and atomic file replacement
- Memory efficiency via lightweight indexes and paged reads

5. Evidence and next actions

- Product backlog with 20 stories and sprint mapping
- High-fidelity prototype narrative aligned with core journeys
- Initial automated tests prepared for repository/service behavior

Conclusion:

The team delivers a compliant prototype baseline for Assessment 1 and a practical engineering path toward intermediate and final milestones.